

Executive Dashboard Report

High-level summary of CSR platform operations including project performance, budget allocation, geographic distribution, and portfolio status.

Reporting Period

As of 12 March 2026

Date Issued

12 March 2026

Classification

Internal — Confidential

01 Key Performance Indicators

Core metrics reflecting the overall health and performance of the CSR project portfolio.

25	10	5	1,636	60.2K OMR	4.0%
TOTAL PROJECTS	ACTIVE	COMPLETED	BENEFICIARIES	BUDGET	IMPACT SCORE


02 Portfolio Status Distribution

Current distribution of projects across operational states.

Status	Count	Share (%)	Distribution
active	10	40.0%	
completed	5	20.0%	
archived	3	12.0%	
on_hold	3	12.0%	
planning	4	16.0%	
Total	25	100.0%	


03 Projects by Category

Distribution of active projects across CSR categories.



04 Geographic Distribution

Regional spread of CSR initiatives across the governorates of Oman.



05 Budget vs Expenditure Trend

Monthly comparison of allocated budget versus actual expenditure over the reporting period.

Month	Budget (OMR)	Spent (OMR)
Apr	3,200 OMR	584 OMR
May	9,500 OMR	702 OMR
Jun	7,800 OMR	535 OMR
Jul	8,000 OMR	758 OMR
Aug	4,500 OMR	458 OMR
Sep	1,200 OMR	555 OMR
Oct	2,900 OMR	723 OMR
Nov	3,900 OMR	518 OMR
Dec	0 OMR	712 OMR
Jan	8,300 OMR	8,430 OMR
Feb	7,300 OMR	5,724 OMR

Month	Budget (OMR)	Spent (OMR)
Mar	3,600 OMR	6,758 OMR

06

Recent Projects

Most recently created or updated projects in the portfolio.

Project	Status	Region	Budget (OMR)	Progress (%)
Nizwa Sports Equipment	completed	Ad Dakhiliyah	2,000 OMR	100.0%
Khasab Community Nursery	planning	Musandam	1,600 OMR	0.0%
Al Batinah Youth Sports	active	Al Batinah North	1,800 OMR	8.0%
Bahla Pottery Heritage	completed	Ad Dakhiliyah	1,500 OMR	100.0%
Wadi Shab Trail Phase 2	active	Ash Sharqiyah South	2,500 OMR	20.0%
Electric Wheelchairs Program	planning	Muscat	1,500 OMR	0.0%